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ESTIMATE RUN 08/30/2017

ESTIMATE SUMMARY 17:57:39

CONTID: C21255         ESTIMATE NO: 0003 PROG 2005

PCN: 21255-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

STA 0502-089 / US50 - ROYAL GORGE WEST_SH9 JC PERCENT TIME:

PROJECT NO: STA 0503-089                  

US50 - ROYAL GORGE WEST_SH9 JC

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING

14802 W. 44th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,201,037.76 PARTICIPATING $ $ 2,101,332.20

AWARD PROJECT AMT: 7,330,067.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -61,295.46

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.08

WORK DAYS

WORK DAYS

44.02%

4,591,350.39

2,101,332.20

2,101,332.20

2,040,036.74

$

$

$

$

3,609,687.37

0.00

3,609,687.37

0.00

3,609,687.37

-97,823.58

0.00

3,511,863.79

0.00

AMOUNT DUE 3,511,863.79 2,040,036.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,040,036.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PARK

  

56.5 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/28/2017

06/05/2017

08/28/2017

04/06/2017

04/13/2017

04/26/2017

04/28/2017
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PCN: 21255-BID    ESTIMATE RUN 08/30/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:57:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - SH9 

0005 *Removal of Delineator 45.000

0.000

202-00090  
 

70.2045.000

0.00

1,651.000

EACH

1.56000

0010 Removal of Curb 0.000

1,898.000

202-00201  
 

6,016.661,898.000

6,016.66

1,963.000

LF  

3.17000

0015 *Removal of Asphalt Mat (Planing) 0.000

234,638.230

202-00240  
 

380,113.93234,638.230

380,113.93

239,934.000

SY  

1.62000

0020 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

169.000

EACH

31.22000

0025 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

34.000

EACH

31.22000

0030 *Removal of Guardrail Type 3 1,174.000

0.000

202-01130  
 

1,831.441,174.000

0.00

3,317.000

LF  

1.56000

0035 *Removal of End Anchorage 45.000

0.000

202-01300  
 

7,023.6045.000

0.00

71.000

EACH

156.08000

0040 Clean Culvert 25.000

0.000

202-04002  
 

25,628.7525.000

0.00

61.000

EACH

1,025.15000

0045 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

1,403.000

CY  

8.49000

0050 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

152.92000

0055 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

138.20000
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PCN: 21255-BID    ESTIMATE RUN 08/30/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:57:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - SH9 

0060 Hydraulic Excavator 0.000

15.000

203-01565  
 

3,002.7015.000

3,002.70

20.000

HOUR

200.18000

0065 Potholing 0.000

10.000

203-01597  
 

2,562.9010.000

2,562.90

60.000

HOUR

256.29000

0070 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

96.000

HOUR

179.40000

0075 *Erosion Log Type 1 (12 Inch) 580.000

1,701.000

208-00002  
 

11,131.282,281.000

8,300.88

2,281.000

LF  

4.88000

0080 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

200.000

LF  

2.10000

0081 Aggregate Bag CMO #3 0.000

497.000

208-00035  
 

5,715.50497.000

5,715.50

497.000

LF  

11.50000

0085 *Concrete Washout Structure 1.000

0.000

208-00045  
 

802.431.000

0.00

6.000

EACH

802.43000

0090 *Storm Drain Inlet Protection (Type I) 23.000

0.000

208-00053  
 

4,857.1423.000

0.00

23.000

EACH

211.18000

0095 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

200.000

HOUR

51.26000

0100 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

80.000

HOUR

153.77000

0105 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

144.000

HOUR

179.40000
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PCN: 21255-BID    ESTIMATE RUN 08/30/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:57:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - SH9 

0110 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

153.77000

0115 Erosion Control Management 7.000

6.000

208-00207  
 

1,332.6313.000

615.06

150.000

DAY 

102.51000

0120 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

840.000

CY  

37.11000

0125 Aggregate Base Course (Shoulder Material) 0.000

6.840

304-08002  
 

303.766.840

303.76

1,781.000

CY  

44.41000

0130 Aggregate Base Course (Special) 0.000

182.000

304-09000  
 

8,128.12182.000

8,128.12

620.000

CY  

44.66000

0135 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

597.000

TON 

133.43000

0140 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 0.000

0.000

403-36721  
 

0.000.000

0.00

28,710.000

TON 

70.31000

0145 Emulsified Asphalt (Slow-Setting) 3,210.540

7,653.090

411-10255  
 

35,632.7110,863.630

25,102.14

28,198.000

GAL 

3.28000

0150 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

10.000

CY  

232.96000

0155 *12 Inch Corrugated Steel Pipe 0.000

0.000

603-10120  
 

0.000.000

0.00

380.000

LF  

39.35000

0160 *Guardrail Type 3 (6-3 Post Spacing) 31 IN MGS 1,937.000

0.000

606-00301  
 

40,308.971,937.000

0.00

4,175.000

LF  

20.81000
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PCN: 21255-BID    ESTIMATE RUN 08/30/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:57:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - SH9 

0165 *Transition Type 3L 31 IN MGS 0.000

4.000

606-01395  
 

4,162.084.000

4,162.08

4.000

EACH

1,040.52000

0170 *End Anchorage (Flared) 31 IN MGS 40.000

0.000

606-02005  
 

108,838.8040.000

0.00

54.000

EACH

2,720.97000

0175 *Curb Type 6 (Section M) BITUMINOUS 0.000

0.000

609-60011  
 

0.000.000

0.00

3,987.000

LF  

7.92000

0180 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

702.000

EACH

13.01000

0185 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

290.000

EACH

16.65000

0190 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

647.000

SF  

12.49000

0195 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,955.000

SF  

17.06000

0200 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

92.000

EACH

187.29000

0205 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

140.000

EACH

312.16000

0210 *Flashing Beacon (Solar Powered) 0.000

0.000

614-80001  
 

0.000.000

0.00

2.000

EACH

2,601.31000

0215 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

271,500.000

LF  

0.09000
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PCN: 21255-BID    ESTIMATE RUN 08/30/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:57:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - SH9 

0220 *Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

5.000

EACH

1,967.25000

0225 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

2,131.000

GAL 

131.22000

0230 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

47.000

SF  

12.30000

0235 *Flagging 2,223.000

1,684.000

630-00000  
 

86,618.193,907.000

37,334.28

5,760.000

HOUR

22.17000

0236 Pilot Car Operation Pilot Car Operation (CMO 2) 0.000

310.000

630-00001  
 

18,600.00310.000

18,600.00

310.000

HOUR

60.00000

0240 *Traffic Control Inspection 14.000

7.000

630-00007  
 

5,432.7021.000

1,810.90

58.000

DAY 

258.70000

0245 *Traffic Control Management 36.000

20.000

630-00012  
 

48,782.7256.000

17,422.40

120.000

DAY 

871.12000

0250 *Flashing Beacon (Portable) 1.500

0.000

630-80001  
 

712.731.500

0.00

8.000

EACH

475.15000

0255 *Construction Traffic Sign (Panel Size A) 5.000

2.500

630-80341  
 

158.407.500

52.80

15.000

EACH

21.12000

0260 *Construction Traffic Sign (Panel Size B) 40.000

0.000

630-80342  
 

1,267.2040.000

0.00

80.000

EACH

31.68000

0265 *Vertical Panel 28.000

0.000

630-80350  
 

295.6828.000

0.00

56.000

EACH

10.56000
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PCN: 21255-BID    ESTIMATE RUN 08/30/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:57:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - SH9 

0270 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

7,127.331.500

0.00

3.000

EACH

4,751.55000

0275 *Drum Channelizing Device 6.000

10.000

630-80360  
 

168.9616.000

105.60

100.000

EACH

10.56000

0280 *Traffic Cone 118.000

0.000

630-80380  
 

125.08118.000

0.00

400.000

EACH

1.06000

0285 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

14.000

DAY 

2,716.64000

0290 *Mobile Attenuator 33.000

1.000

630-85041  
 

12,565.0434.000

369.56

34.000

DAY 

369.56000

CAT 829,317.63519,719.274,021,697.47CURRENT AMT0200 $ $ $

CAT NO0205 ROADWAY - US50 

0295 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

0.000

EACH

1.56000

0300 *Removal of Asphalt Mat (Planing) 67,534.870

-67,534.870

202-00240  
 

0.000.000

-109,406.49

67,534.870

SY  

1.62000

0305 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

0.000

EACH

31.22000

0310 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

0.000

EACH

31.22000

0315 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

0.000

LF  

1.56000
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PCN: 21255-BID    ESTIMATE RUN 08/30/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:57:39

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - US50 

0320 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

0.000

EACH

156.08000

0325 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

1,025.15000

0330 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

0.000

CY  

8.49000

0335 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

152.92000

0340 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

138.20000

0345 Hydraulic Excavator 0.000

0.000

203-01565  
 

0.000.000

0.00

0.000

HOUR

200.18000

0350 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

256.29000

0355 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

0.000

HOUR

179.40000

0360 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.88000

0365 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

2.10000

0370 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

802.43000
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PCN: 21255-BID    ESTIMATE RUN 08/30/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:57:39

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - US50 

0375 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00053  
 

0.000.000

0.00

0.000

EACH

211.18000

0380 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

2,050.29000

0385 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

51.26000

0390 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

153.77000

0395 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

179.40000

0400 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

153.77000

0405 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

0.000

DAY 

102.51000

0410 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

3.000

EACH

364.18000

0415 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

5.000

EACH

88.44000

0420 *Reset End Anchorage 1.000

0.000

210-01200  
 

2,289.151.000

0.00

1.000

EACH

2,289.15000

0425 *Modify Guardrail 10,982.000

0.000

210-04030  
 

45,685.1210,982.000

0.00

10,982.000

LF  

4.16000
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PCN: 21255-BID    ESTIMATE RUN 08/30/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:57:39

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - US50 

0430 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

37.11000

0435 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08002  
 

0.000.000

0.00

0.000

CY  

44.41000

0440 Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

0.000.000

0.00

0.000

CY  

44.66000

0445 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

133.43000

0450 Hot Mix Asphalt (Grading SX) (100) (PG 58-28) 8,211.090

17,950.610

403-34821  
 

1,686,121.5726,161.700

1,156,916.81

28,182.000

TON 

64.45000

0455 Hot Mix Asphalt (Grading SX)(100)(PG 58-28)(Special) 0.000

5,007.650

403-34824  
 

350,184.965,007.650

350,184.96

5,052.000

TON 

69.93000

0460 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.28000

0465 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

0.000

CY  

232.96000

0470 *12 Inch Corrugated Steel Pipe 0.000

0.000

603-10120  
 

0.000.000

0.00

0.000

LF  

39.35000

0475 *Guardrail Type 3 (6-3 Post Spacing) 31 IN MGS 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

20.81000

0480 *Transition Type 3G 31 IN MGS 3.000

0.000

606-01370  
 

8,662.353.000

0.00

7.000

EACH

2,887.45000
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PCN: 21255-BID    ESTIMATE RUN 08/30/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:57:39

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - US50 

0485 *End Anchorage (Nonflared) 31 IN MGS 6.000

0.000

606-02003  
 

17,168.646.000

0.00

6.000

EACH

2,861.44000

0490 *End Anchorage (Flared) 31 IN MGS 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

2,720.97000

0495 *Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

2.000

EACH

15,607.84000

0500 *Curb Type 6 (Section M) BITUMINOUS 0.000

0.000

609-60011  
 

0.000.000

0.00

0.000

LF  

7.92000

0505 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

435.000

EACH

57.23000

0510 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

27.000

EACH

60.35000

0515 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

197.000

EACH

63.47000

0520 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

0.000

SF  

12.49000

0525 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

17.06000

0530 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

0.000

EACH

187.29000

0535 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

0.000

EACH

312.16000
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PCN: 21255-BID    ESTIMATE RUN 08/30/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:57:39

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - US50 

0540 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

0.000

LF  

0.09000

0545 *Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

0.000

EACH

1,967.25000

0550 *Mobilization 0.500

0.100

626-00000  
 

348,901.520.600

58,150.25

1.000

L S 

581,502.54000

0555 Public Information Services (Tier III) 0.350

0.150

626-01103  
 

5,125.730.500

1,537.72

1.000

L S 

10,251.46000

0560 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

0.000

GAL 

131.22000

0565 *Pavement Marking Paint (Waterborne) 786.510

1,517.580

627-00011  
 

99,214.122,304.090

65,346.99

2,304.090

GAL 

43.06000

0570 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

116.000

627-30405  
 

2,140.20116.000

2,140.20

418.000

SF  

18.45000

0575 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

22.17000

0580 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

258.70000

0585 *Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

0.000

DAY 

871.12000

0590 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

475.15000



CONTID: C21255         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 21255-BID    ESTIMATE RUN 08/30/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:57:39

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - US50 

0595 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

21.12000

0600 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

0.000

EACH

31.68000

0605 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

0.000

EACH

10.56000

0610 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

0.000

EACH

4,751.55000

0615 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

10.56000

0620 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

0.000

EACH

1.06000

0625 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

0.000

DAY 

2,716.64000

0630 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

369.56000

0635 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0640 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0645 F/A Fuel Cost Adjustment -2,421.570

-207.250

700-70016  
 

-2,628.82-2,628.820

-207.25

70,000.000

F A 

1.00000
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PCN: 21255-BID    ESTIMATE RUN 08/30/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:57:39

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - US50 

0650 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

83,000.000

F A 

1.00000

0655 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

260,000.000

F A 

1.00000

0660 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,840.000

F A 

1.00000

0665 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0670 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0675 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

29,000.000

F A 

1.00000

0680 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0685 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 2,562,864.541,524,663.193,819,777.12CURRENT AMT0205 $ $ $

CAT NO0300 STRUCTURES - SH9 J-15-A 

0690 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

8.000

EACH

307.54000

0695 *Removal of Asphalt Mat (Special) 1,706.940

0.000

202-00226  
 

7,459.331,706.940

0.00

1,852.000

SY  

4.37000
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PCN: 21255-BID    ESTIMATE RUN 08/30/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:57:39

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES - SH9 J-15-A 

0700 *Removal of Portions of Present Structure (Class 2) 166.450

91.390

202-00453  
 

64,073.24257.840

22,710.42

257.840

SY  

248.50000

0705 *Removal of Portions of Present Structure (Class 3) 3.970

0.000

202-00460  
 

1,603.093.970

0.00

58.000

SY  

403.80000

0710 *Removal of Expansion Joint Material 0.000

0.000

202-00520  
 

0.000.000

0.00

60.000

LF  

51.77000

0715 *Structure Backfill (Flow-Fill) 0.000

2.250

206-00065  
 

955.152.250

955.15

6.000

CY  

424.51000

0720 *Removal of Nests 0.000

20.000

240-00010  
 

1,346.0020.000

1,346.00

80.000

HOUR

67.30000

0725 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

942.000

SY  

9.32000

0730 *Waterproofing (Membrane) 1,380.000

0.000

515-00120  
 

21,431.401,380.000

0.00

1,854.000

SY  

15.53000

0735 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

60.000

LF  

129.42000

0740 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

300.000

LF  

14.50000

0745 *Concrete Class D (Bridge) (Special) 22.770

5.840

601-03041  
 

42,212.3428.610

8,616.57

30.000

CY  

1,475.44000

0750 *Galvanic Anodes 482.000

282.000

601-51005  
 

23,729.84764.000

8,758.92

1,030.000

EACH

31.06000
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PCN: 21255-BID    ESTIMATE RUN 08/30/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:57:39

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES - SH9 J-15-A 

0755 *Reinforcing Steel 0.000

72.540

602-00000  
 

169.0272.540

169.02

875.000

LB  

2.33000

0760 Fence (Plastic) 659.000

0.000

607-11525  
 

3,380.67659.000

0.00

659.000

LF  

5.13000

0765 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

200.000

LF  

31.06000

0770 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

58.000

DAY 

68.63000

CAT 166,360.0842,556.08250,638.68CURRENT AMT0300 $ $ $

CAT NO0305 STRUCTURES - US50 K-15-W 

0775 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

0.000

EACH

307.54000

0780 *Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

0.000.000

0.00

0.000

SY  

4.37000

0785 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

248.50000

0790 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

403.80000

0795 *Reset Bridge Railing 0.000

20.000

210-00425  
 

7,427.8020.000

7,427.80

20.000

LF  

371.39000

0800 *Reset Chain Link Fence 0.000

0.000

210-01050  
 

0.000.000

0.00

13.000

LF  

36.24000
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PCN: 21255-BID    ESTIMATE RUN 08/30/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:57:39

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURES - US50 K-15-W 

0805 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

67.30000

0810 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

9.32000

0815 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

15.53000

0820 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

0.000

LF  

14.50000

0825 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

1,475.44000

0830 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

31.06000

0835 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

2.33000

0840 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.13000

0845 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

31.06000

0850 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

68.63000

CAT 7,427.807,427.807,898.92CURRENT AMT0305 $ $ $
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PCN: 21255-BID    ESTIMATE RUN 08/30/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:57:39

CUMULATIVE
AMOUNT

CAT NO0310 STRUCTURES - US50 K-15-H 

0855 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

0.000

EACH

307.54000

0860 *Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

0.000.000

0.00

0.000

SY  

4.37000

0865 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

248.50000

0870 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

403.80000

0875 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

67.30000

0880 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

9.32000

0885 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

15.53000

0890 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

0.000

LF  

14.50000

0895 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

1,475.44000

0900 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

31.06000

0905 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

2.33000
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PCN: 21255-BID    ESTIMATE RUN 08/30/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:57:39

CUMULATIVE
AMOUNT

CAT NO0310 STRUCTURES - US50 K-15-H 

0910 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.13000

0915 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

31.06000

0920 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

68.63000

CAT 0.000.000.00CURRENT AMT0310 $ $ $

CAT NO0315 STRUCTURES - US50 K-15-G 

0925 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

0.000

EACH

307.54000

0930 *Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

0.000.000

0.00

0.000

SY  

4.37000

0935 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

87.000

LF  

191.55000

0940 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

248.50000

0945 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

403.80000

0950 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

67.30000

0955 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

9.32000
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PCN: 21255-BID    ESTIMATE RUN 08/30/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:57:39

CUMULATIVE
AMOUNT

CAT NO0315 STRUCTURES - US50 K-15-G 

0960 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

15.53000

0965 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

0.000

LF  

14.50000

0970 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

4.000

CY  

3,882.74000

0975 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

1,475.44000

0980 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

31.06000

0985 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

2.33000

0990 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

361.000

LB  

2.85000

0995 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

87.000

LF  

216.08000

1000 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.13000

1005 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

31.06000
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PCN: 21255-BID    ESTIMATE RUN 08/30/2017

PROJECT: STA 0503-089                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:57:39

CUMULATIVE
AMOUNT

CAT NO0315 STRUCTURES - US50 K-15-G 

1010 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

68.63000

CAT 0.000.0052,023.62CURRENT AMT0315 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1015 *Field Office (Class 2) 0.750

0.150

620-00002  
 

16,496.640.900

2,749.44

1.000

EACH

18,329.60000

1020 *Field Laboratory (Class 2) 0.750

0.150

620-00012  
 

14,872.820.900

2,478.80

1.000

EACH

16,525.35000

1025 *Field Laboratory (State Furnished) 0.750

0.150

620-00015  
 

8,119.150.900

1,353.19

1.000

EACH

9,021.28000

1030 *Sanitary Facility 1.500

0.150

620-00020  
 

4,228.721.650

384.43

2.000

EACH

2,562.86000

CAT 43,717.336,965.8649,001.95CURRENT AMT0400 $ $ $

$ 3,609,687.382,101,332.20$8,201,037.76$CURRENT AMTPROJECT TOTAL


